

GOVERNMENT OF INDIA • MoSPI IPMD FLASH REPORT (JULY 2026)

Table 6: Summary Telemetry of Ongoing Central Sector Infrastructure Projects (≥ ₹150 Cr)

Project Name (ID)	Ministry	Sector	Agency	State	Original Cost (Cr)	Revised Cost (Cr)	Exp (Cr)	Progress %	Target DoC	Status
Dedicated Freight Corridor (705728)	Ministry of Railways	Railways	DFCCIL	Uttar Pradesh	81459.0	95200.0	78400.0	84.5	12/2026	Delayed
Mumbai-Ahmedabad High Speed Rail (704812)	Ministry of Railways	Railways	NHSRCL	Gujarat	108000.0	125000.0	64200.0	52.0	08/2027	Delayed
Zojila Tunnel Project (703991)	Ministry of Road Transport	Roadways	NHIDCL	Jammu and Kashmir	6800.0	7200.0	4100.0	61.0	11/2026	Delayed
Kakrapar Atomic Power 3&4 (702110)	Department of Atomic Energy	Atomic Energy	NPCIL	Gujarat	11450.0	16500.0	15800.0	98.0	06/2026	Completed
Bengaluru Metro Phase-2 (701884)	Ministry of Housing & Urban	Urban Transit	BMRCIL	Karnataka	26405.0	30500.0	22100.0	74.0	03/2027	Delayed
Gorakhpur Fertilizer Plant (706221)	Ministry of Chemicals	Fertilizers	HURL	Uttar Pradesh	7065.0	7065.0	6890.0	96.0	09/2026	On Track
Barauni Refinery Expansion (707449)	Ministry of Petroleum	Petroleum	IOCL	Bihar	14800.0	15900.0	11200.0	71.0	04/2027	On Track
Polavaram Irrigation Project (708112)	Ministry of Jal Shakti	Water Resources	PPA	Andhra Pradesh	55548.0	55548.0	38900.0	68.0	12/2026	Delayed
Delhi-Dehradun Expressway (709334)	Ministry of Road Transport	Roadways	NHAI	Uttarakhand	12000.0	12400.0	8900.0	78.0	02/2027	On Track
Talcher Fertilizer Plant (704556)	Ministry of Chemicals	Fertilizers	TFL	Odisha	13277.0	14100.0	9800.0	69.0	10/2026	Delayed